
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:42:44

2. Agency: 010

3. Bureau: 76

4. Name of this Investment: BIA - LOMAS - Loan Management and Accounting System

5. Unique Project (Investment) Identifier: 010-76-01-05-01-7612-00

6. What kind of investment will this be in FY 2011?:  Operations and Maintenance
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The Loan Management and Accounting System (LOMAS) investment provides for the maintenance of an
Operations and Maintenance (O&M) system that enables the Indian Affairs to coordinate the making and
servicing of loans to qualified Native American applicants by commercial financial institutions, and to service,
collect, and track the repayment of loans made by Indian Affairs.  The LOMAS investment enables Indian
Affairs to promote the economic development of tribes and individual American Indians and Alaskan Natives
by providing financial assistance through guaranteed loans, insured loans, and payment of interest subsidies
via a program know as the Indian Affairs Loan Guaranty, Insurance and Interest Subsidy Program.  The Indian
Financing Act of 1974, the Federal Credit Reform Act of 1990, and Congressional Declaration of Policy
authorized Indian Affairs to help Native Americans and Native American companies gain access to capital by
guaranteeing and insuring private sector loans.  Currently, LOMAS supports economic development in Indian
Country by enabling Indian Affairs to maintain information on 2,822 notes (active, currently not collectable,
closed, written off, etc.) involving an original loan amount of $1,361,338,915.35 and a principal balance of
$481,722,071.87 as of January 28, 2010.  An unfunded LOMAS investment would cease acting to coordinate
the making and servicing of loans and would cease acting to service, collect, and track the repayment of loans
made by Indian Affairs.  All of the electronic processes would have to be converted to manual processes.  All
participating commercial banks would have to comply with the manual process, including the transfer of
information by mail or FAX with no electronic means of data transfer available.  Any prospective Native
American applicants and any potential new commercial lending institutions would have to apply through a new
manual process that must be developed and advertised.  Initial planning for a LOMAS Replacement
investment begin in FY2009, including the purchase of an ORACLE license.  The current LOMAS is scheduled
to continue until the LOMAS Replacement investment is ready to be deployed in FY2010, but is planned
through FY2012 in case there is any delay with the LOMAS Replacement investment.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

1 NBC
Interagency

Agreement for
LOMAS
Support

(RS07K23031)

Y 2006-03-03 2006-10-01 2007-09-30 $0.1 * * * * *

RS07K23031 NBC
Interagency

Agreement for
LOMAS
Support

(RS07K23031)

Y 2007-10-01 2007-10-01 2008-09-30 $0.1 * * * * *

2 Purchase
Server for
Herndon
Facility

Y 2006-02-15 2006-02-15 2006-08-31 $0.0 * * * * *

1 NBC
Interagency

Agreement for
LOMAS
Support

Y 2009-10-01 2009-10-01 2010-09-30 $0.1 * * * * *

1 NBC
Interagency

Agreement for
LOMAS
Support

(RS07K23031)

Y 2006-03-03 2006-10-01 2007-09-30 $0.1 * * * * *

RS08K23085 NBC
Interagency

Agreement for
LOMAS
Support

Y 2008-10-01 2008-10-01 2009-09-30 $0.1 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2007 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
additional

commercial
lending

institutions
participating per

year

200 commercial
lending

institutions
participating

Increase the
number of

commercial
lending

institutions
participating per

year to 300

235 commerical
lending

institutions
participated in
LOMAS during

FY2007

2008 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
additional

commercial
lending

institutions
participating per

year

200 commercial
lending

institutions
participating

Increase the
number of

commercial
lending

institutions
participating per

year to 300

239 commercial
lending

institutions
participated in

LOMAS through
the third quarter

FY2008

2009 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
additional

commercial
lending

institutions
participating per

year

200 commercial
lending

institutions
participating

Increase the
number of

commercial
lending

institutions
participating per

year to 300

245 commercial
lending

institutions
participated in

LOMAS through
the third quarter

of FY2009

2010 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
additional

commercial
lending

institutions
participating per

year

200 commercial
lending

institutions
participating

Increase the
number of

commercial
lending

institutions
participating per

year to 300

250 commercial
lending

institutions
participated in

LOMAS through
the third quarter

FY2010

2011 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
additional

commercial
lending

institutions
participating per

year

200 commercial
lending

institutions
participating

Increase the
number of

commercial
lending

institutions
participating per

year to 300

TBD

2012 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
additional

commercial
lending

institutions
participating per

year

200 commercial
lending

institutions
participating

Increase the
number of

commercial
lending

institutions
participating per

year to 300

TBD

2007 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
loans serviced

per year

400 loans Maintain 400
loans per year

490 notes were
active during

FY2007

2008 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
loans serviced

per year

400 loans Maintain 400
loans per year

498 notes were
active duing

FY2008

2009 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
loans serviced

per year

400 loans Maintain 400
loans per year

504 notes were
active through

the third quarter
of FY2009

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  5 / 9 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2010 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
loans serviced

per year

400 loans Maintain 400
loans per year

512 notes were
active through
the third quarer

of FY2010

2011 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
loans serviced

per year

400 loans Maintain 400
loans per year

TBD

2012 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
loans serviced

per year

400 loans Maintain 400
loans per year

TBD

2007 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * LOMAS server
available 95%

of the time

8760 hours per
year (365 days

x 24 hours)

Maintain 95% 100% available
for collections
input, but debt
management
reporting was

unavailable and
late fee

generating was
intermittent for

approximately 2
months due to

communications
problems

2008 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * LOMAS server
available 95%

of the time

8760 hours per
year (365 days

x 24 hours)

Maintain 95% 99.939%
available (down

4 hours)

2009 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * LOMAS server
available 95%

of the time

8760 hours per
year (365 days

x 24 hours)

Maintain 95% 99.575%
through the third

quarter of
FY2009

2010 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * LOMAS server
available 95%

of the time

8760 hours per
year (365 days

x 24 hours)

Maintain 95% Server down
less than 10

hours total for
99.85%

availability

2011 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * LOMAS server
available 95%

of the time

8760 hours per
year (365 days

x 24 hours)

Maintain 95% TBD

2012 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * LOMAS server
available 95%

of the time

8760 hours per
year (365 days

x 24 hours)

Maintain 95% TBD

2007 Serving
Communities: 

* * Number of
additional

20 guaranteed
loans approved

Increase the
number of

61 new
guaranteed
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

crease
Economic

Self-Sufficiency
of Insular

Areas.

commercial
lending

institutions
participating per

year

per year approved loan
guarantees to
35 per year

loans approved
during FY2007

2008 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
additional

commercial
lending

institutions
participating per

year

20 guaranteed
loans approved

per year

Increase the
number of

approved loan
guarantees to
35 per year

28 new
guaranteed

loans approved
during FY2008

2009 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
additional

commercial
lending

institutions
participating per

year

20 guaranteed
loans approved

per year

Increase the
number of

approved loan
guarantees to
35 per year

20 new
guaranteed

loans approved
through the third

quarter of
FY2009

2010 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
additional

commercial
lending

institutions
participating per

year

20 guaranteed
loans approved

per year

Increase the
number of

approved loan
guarantees to
35 per year

8 guaranteed
loans approved
through the third

quarter of
FY2010 (The
size of the 8

loans limited the
number of

loans.)

2011 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
additional

commercial
lending

institutions
participating per

year

20 guaranteed
loans approved

per year

Increase the
number of

approved loan
guarantees to
35 per year

TBD

2012 Serving
Communities: 

crease
Economic

Self-Sufficiency
of Insular Areas.

* * Number of
additional

commercial
lending

institutions
participating per

year

20 guaranteed
loans approved

per year

Increase the
number of

approved loan
guarantees to
35 per year

TBD
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Part III: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

LOMAS -
Acquire,

Operate &
Maintain

LOMAS/Prior
to FY06

$1.7 $1.7 1996-10-01 1996-10-01 2002-09-30 2002-09-30 100.00% 100.00%

Operate &
Maintain

LOMAS FY
2010

$0.1 $0.1 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

Operate &
Maintain
LOMAS
FY2011

* * 2010-10-01 2011-09-30 0.00% 0.00%

Operate &
Maintain
LOMAS
FY2012

* * 2011-10-01 2012-09-30 0.00% 0.00%

Operate &
Maintain

LOMAS FY
2003

$0.3 $0.3 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

Operate &
Maintain

LOMAS FY
2004

$0.3 $0.3 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

Operate &
Maintain

LOMAS FY
2005

$0.3 $0.3 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

Operate &
Maintain

LOMAS FY
2006

$0.1 $0.1 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Upgrade
LOMAS
Server (if
possible)

$0.0 $0.0 2006-02-15 2006-02-15 2006-08-31 2006-08-31 100.00% 100.00%

Operate &
Maintain
Current

LOMAS FY
2007

$0.1 $0.1 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Operate &
Maintain

LOMAS FY
2008

$0.1 $0.1 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Operate &
Maintain

LOMAS FY
2009

$0.1 $0.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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* - Indicates data is redacted.
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